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Description: This study will be conducted over 30 months, and will be completed in five (5) phases. 
Phase 1: Literature Search 
Phase 2: Aggregate Durability Test Methods 
Phase 3: Laboratory Investigation 
Phase 4: Analysis of Test Results 
Phase 5: Reports (Quarterly, Final, Implementation) 
 

 
Total 

Study Budget 
Current 

FFY Budget 
Expenditures for 
Current Quarter 

Total Expenditures 
to Date 

Percent 
Complete 

$202,084.00 $67,361.33 $0.00 $0.00  0 (%) 
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Progress This Quarter: 
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.) 
The development of the preliminary aggregate test method- performance matrix was initiated. The preliminary matrix is based on three  
NCHRP Reports: 405 Aggregate Tests Related to Asphalt Concrete Performance in Pavements;453 Performance-Related Tests of 
Aggregate for Use in Unbound Pavement Layers; Project 4-20C Aggregate Tests for Portland Cement Concrete Pavements: State of the 
Knowledge. As theses three reports each contain a literature review, future literature review of theses three subject areas will primary focus  
on the literature published  after the respective literature review completion dates. 
 
Work Next Quarter:
Continue the above literature review, Expand the subject  to  structural concretes and the use of recycled materials as aggregate, 
and continue to develop and expand the test method- performance matrix. 
Circumstances affecting progress/budget:
The Principal investigator, Richard E. Weyers, when on research leave short after the sign research contract was put in- place, he 
was on research leave at the Virginia Transportation Research Council from December 16,2002 to May 15,2003. From May 
16,2003 to September 15, 2003 he was on a research assignment conducting field surveys of 40 bridge decks, commitment to this 
research assignment was made prior to the start date of this project.  With the field work now completed and research associates 
assigned to the laboratory testing and data analysis tasks, Richard Weyers can now concentrate on this (Wisconsin Aggregate) 
project and recruit research assistants. 
 



Gantt Chart:
Note, as of  September 30,2003, no project funds have been spent and technical progress has been minimal, see above statement on circumstances affecting progress/budget. 
 

Note: Gantt chart shown in State Fiscal Year Quarters 


